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APPENDIX 13-7 
 

(PROJECT NAME) 
(STATE PROJECT NO.) 

 
(Date of last revision for distribution) 

 
 

PROSECUTION OF WORK 
 
DESCRIPTION OF WORK 
 
 Provide a brief narrative describing the project in general terms.  Include approximate 
limits of proposed construction and the type of work to be performed (i.e. bridge replacement, 
roadway reconstruction, new alignment).  If appropriate, provide a brief synopsis of 
implications related to the construction phasing and traffic control. 
 
CONCURRENT WORK
 
 List nearby NHDOT projects where construction will occur, either all or in part, during 
the same time frame as that of subject project.  The purpose is to alert prospective bidders of 
work that may affect access to the project, traffic control issues including construction signing, 
materials availability, etc.  Include the project name, State project number, target advertising 
date, anticipated completion date, and brief description for each project.  (Check the latest 
Advertising Schedule for concurrent projects.) 
 
UTILITIES 
 
 List all utilities within the project limits, whether directly affected or not.  Include 
contact names and telephone numbers for each utility.  In addition, this section should include 
descriptions of how each utility is affected, i.e., utility relocations/adjustments required to 
complete the project.  For aerial services with joint occupancy, this description should include 
a relocation sequence with an estimated time frame for each utility.  In some cases, it may be 
desirable to indicate the relationship of utility relocations to the overall construction sequence. 
 
 The Utility Coordinator provides the information for this section. 
 
TEMPORARY LIGHTING 
 
 When temporary lighting is required to illuminate certain areas of the work, e.g., 
intersections and beginning of concrete barrier, the design and cost estimate of the temporary 
lighting are prepared by Design Services.  This section includes specific requirements for 
luminaires. 
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(ENVIRONMENTAL CONSIDERATIONS)
 

HISTORIC
 Describe any specific historic considerations/commitments within the project.  
If there is a specific issue that warrants special attention, use a separate heading. 
 
EXCAVATING, DREDGING, OR FILLING STATE WATERS (WETLANDS)
 Use this section to notify prospective bidders of the status of the Wetlands 
Permit applications typically from the New Hampshire Wetlands Bureau and the Army 
Corps of Engineers (ACOE) and whether the Permit is included in the Proposal or to be 
received prior to awarding the contract.  If there are specific permit conditions that are 
unique to the project, it may be warranted to list them here.  (Check with the 
Environmental Coordinator.) 
 
EROSION CONTROL AND WATER QUALITY MANAGEMENT
 Use this section to identify the Contractor’s responsibility to develop a 
temporary erosion control plan, consistent with Item 645.7 - Stormwater Pollution 
Prevention Plan. 
 
 If there are specific water quality issues, i.e., water supply aquifers or 
reservoirs, adjacent lakes, ponds, or streams, it may be warranted to include a separate 
section describing specific requirements. 
 
CONTAMINATED SOILS AND UNDERGROUND STORAGE TANKS 
 If there are sites of known or potentially contaminated soils or underground 
storage tanks within the project limits, list any special commitments or coordination 
efforts that are required.  These may include excavation of the material for testing and 
possible treatment and/or disposal, and removal of the underground storage tanks.  
Coordinate with the Bureau of Environment for pertinent requirements. 

 
RIGHT-OF-WAY AND PROTECTION OF PROPERTY 
 
 When specific commitments are made as part of the property rights acquisition process, 
the information should be identified, as appropriate, on the construction plans.  In many 
instances, it is worthwhile to repeat or to further explain these commitments in the Prosecution 
of Work.  Indicate the affected parcel number and property owner. 
 
BUILDING DEMOLITION 
 
 When a building(s) is to be demolished as part of the project, list each building 
separately by Item number and include the name of the former property owner, a description of 
the building(s) to be demolished, and the location or street address.  If any building to be 
demolished is located outside of the project limits, include a location map identifying the 
building location(s) by Item number. 
 
GEOTECHNICAL REPORTS
 
 This section notifies prospective bidders that the Geotechnical Report for the project is 
available for review at certain times during the bidding period at the Bureau of Materials & 
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Research.  Copies of the report are also available at the office of the Associated General 
Contractors. 
 
(BRIDGE ISSUES) 
 

REMOVAL OF EXISTING BRIDGE
 When an existing bridge is to be removed as part of the project, prospective 
bidders may review available bridge plans during the bidding period.  This section 
should also include any specific concerns related to the removal of the existing bridge, 
i.e., methods of removal, traffic control issues, time frames, water quality, subsidiary 
work, etc.. 
 
ERECTION PROCEDURE
 Notify the Contractor of responsibilities regarding submission of proposed 
erection procedures and falsework plans for review and approval by the Engineer. 
 
STAGING AREA(S)
 If additional area, beyond that shown on the plans for construction of the 
project, is required for staging for bridge construction, i.e., crane platforms, storage 
areas for structural members, etc., indicate any restrictions on area available that may 
not be apparent from the plans. 

 
EXCAVATIONS 
 
 Typically, information to the Contractor would read: “Excavation adjacent to the 
traveled way or shoulders shall not remain open through non-work hours unless adequately 
protected by temporary traffic control barrier (at the Contractor’s expense and specifically 
authorized by the Engineer) or flattened to a 4:1 or flatter slope”. 
 
CONSTRUCTION REQUIREMENTS
 
 This section would be used to identify information directed to the Contractor, 
especially for those projects that do not have plans, i.e., all the information regarding the 
project is contained in the Proposal only. 
 
WORK HOURS
 
 This section identifies any restriction(s) in work hours.  Typical wording would read:   
“Do not perform any work involving high noise machinery such as jackhammers or excavating 
equipment prior to 7:00 a.m. or after 7:00 p.m., unless otherwise permitted in the contract or 
approved by the Engineer.” 
 
LANDSCAPING
 
 Typical wording would read “Landscape planting or any other landscaping related 
work (i.e. selective pruning, fertilization, transplanting, etc.) on this project shall be performed 
by a qualified Landscape Contractor and/or Certified Arborist in accordance with American 
Association of Nurserymen (AAN) Standards and Section 650.  The time frames specified in 
Section 650 shall be followed.  The establishment period specified in Section 650 shall be 
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required.”  Coordinate with the Roadside Development Section for project specific 
requirements that may be necessary. 
 
PRE-SURVEY MEETING 
 
 Typically wording would read:  "NHDOT holds a pre-survey meeting to discuss survey 
responsibilities and scheduling prior to the commencement of work.  This meeting is intended 
to review Section 105.08 of the Standard Specifications." 
 
SALVAGE OF MATERIALS
 
 List any materials that are to be salvaged from the project for reuse.  Be specific.  
Sometimes, for example, only certain components of guardrail are to be salvaged.  (Posts, 
generally, are not salvaged to the State but rather are the responsibility of the Contractor to 
dispose of.)  Include agency to receive materials, contact name, and any special considerations 
related to disposition of material, i.e., delivery, loading onto recipient’s vehicles, etc.. 
 
SCHEDULE OF WORK
 
 Specific construction sequencing or phasing to complete the work is outlined in the 
plans and is usually governed by traffic control issues.  This section describes work that must 
be completed by the Contractor within certain time frames or by specific dates.  For example, 
tree clearing and/or earthwork required to be done early in the construction schedule to allow 
for utility relocation; time of the year restrictions for the use of temporary detours; or, perhaps 
a description of what must be completed prior to winter suspension of work.  Of primary 
concern is the work that may effect the overall construction schedule, interim completion 
milestones, traffic implications, and the like. 
 
COMPLETION DATE
 
 The (final) completion date of the project should be determined by consulting with the 
Bureau of Construction.  This date, as defined in the Spec Book, “...occurs when the 
Contractor has completed all work required by the contract and has satisfactorily executed and 
delivered to the Engineer all documents, certificates and proofs of compliance required by the 
contract”. 
 
 The “Intermediate Completion Date(s)” should also be listed here and identified 
specifically as an Intermediate Completion Date(s) for work that must be completed within 
these dates. 
 
 
 


